

**All Hallows Plan Draft - 22/05/19**

	<b>All Hallows - developing to accommodate growth including intentional focus on families &amp; renewed engagement with our parish</b>			
<b>Engage and Evangelise</b>	Alpha	Explore materials, decide course & timescale Confirm Interest Build leaders team Run and Review	Summer 2019	Fenella B.
	Run Parenting Course (with a focus on Stay and Play members)	Explore materials, decide course & timescale Confirm Interest Build leaders team Run and Review	Autumn 2019	Katherine W.
<b>Children and Youthwork</b>	Develop training for youth and children's team	First training day on 'inclusive church'	Summer 2019	Steve M.
	Launch Skyriders after school club	Build leaders team Run and Review	Summer 2019	Steve M.
	Launch Boys Small Group - Year 9-10	Tuesday evening (at the Stanhopes)	Spring 2019	Steve M.
	Review Bunker and Friday Night Youth Provision	With more youth entering year 10 and with low Bunker numbers as some move away, we need to review the provision on Friday and Sunday night for years 10-13	Summer 2019	Steve M.
	Schools Work	Schools from across Truro are now coming for regular sessions at Christmas, Easter and Pentecost. We are running Alpha in Truro School for Girls. We are increasingly taking assemblies across Truro primary schools.	Ongoing	Steve M.
<b>Establish</b>	Introduce hospitality plan for All Hallows church family.	Church breakfasts Bring & share lunches, etc etc.		Heather A. Liz A. Cath. H.
<b>Equip</b>	Focus on Strengthening Marriages	Plan course for leaders (size of first groups) Recruit Team Run and Review	Autumn 2019 Summer 2020	Marc B.
	Foundations in Christian Ministry course - Wednesday AM	Launch Year 1 Launch year 2 and recruit new cohort for year 1. Run in partnership with other churches.	January 2019 January 2020	Marc B.
<b>Enable</b>	Upgrade of audiovisual systems at All Hallows	Spec produced. Process tendered and supplier agreed. Funding secured. Faculty being applied for Install	Summer 2019	Sian G.

	Internal Reordering of All Hallows/Extension - larger worship capacity, toilets , creche & kitchen facilities.	Spec Produced AH ReDevelopment team established Contact architects Architect and group plans agreed by PCC Digital organ trial Design and Faculty Fundraising	Summer 2019 Summer 2019	Sian G.
--	--	---	----------------------------	---------